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Activity ID: 

 
U2 

 
Activity Title: 

 
Identify utility/design conflicts 

 
 
Activity Definition:  This activity includes the process of identifying utility/design conflicts, developing a 
relocation plan, coordinating design and utility issues and certifying that the utility relocation plan will be 1) 
effected prior to construction; or, 2) identified in the SCR as a coordination requirement and included as a pay 
item.   

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
U1 
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FS 

 
Lag: 

 
0 

 
1. Succ: 
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Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Coordinate design and utility issues. 

 
2. 

 
Resolve liability issues. 

 
3. 

 
Certify that the utility relocation plan will be either 1) effected prior to construction, or: 2) Identified in the 
SCR as a coordination requirement and included as a pay item. 

 
4. 

 
 

 
5. 

 
 

 
6. 

 
 

 
7. 

 
 

 
8. 

 
 

 
9. 

 
 

 
10. 

 
 

 


